
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

1. CONTRACT ID CODE PAGE OF PAGES  
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  

 
 

1 
 

3  
2. AMENDMENT/MODIFICATION NO. 

 
3. EFFECTIVE DATE 

 
4. REQUISITION/PURCHASE REQ. NO. 

 
5. PROJECT NO. (If applicable) 

M115 
 

See Block 16C N/A 
 

 
 
6. ISSUED BY                       CODE 

 
 

 
7. ADMINISTERED BY (If other than item 6)         CODE 

 
  

U. S. Department of Energy 
Office of River Protection 
P. O. Box 450,  MS H6-60 
Richland, WA  99352 
 

 
 

 
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

 
 

 
9A. AMENDMENT OF SOLICITATION NO.  
  
9B. DATED (SEE ITEM 11)  

 
 
  
10A. MODIFICATION OF 
CONTRACT/ORDER NO.  

DE-AC27-99RL14047 

 
 
CH2M HILL Hanford Group, Inc. 
P.O. Box 1500 
Richland, WA  99352 

 
10B. DATED (SEE ITEM 13)  

CODE 
 
FACILITY CODE 

 
 

 
September 30, 1999  

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS  
 

 
 

 
The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers 

 
 

 
is extended, 

 
 

 
is not 

extended. 
 
 
Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
(a) By completing Items 8 and 15, and returning       copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or 
telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF 
OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change 
may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (if required) 
N/A  

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 
 

 
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER        NO. 
IN ITEM 10A. 

 
 

 
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)    SET 
FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).  
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:   
  Contract Clause I.65 – Changes – Cost Reimbursement (AUG 1987) – Alternate II (APR 1984)  
D. OTHER (Specify type of modification and authority) 

  
  

 
E. IMPORTANT: Contractor  

 
is not, 

 
 
 
is required to sign and return 3 copies to the issuing office. 

 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 

1. The purpose of this modification is to revise Performance Based Incentive (PBI) Number 3, Revision No. 2, dated 
June 30, 2004. 

a. Element number 7 is inserted into this PBI, description and other information follows. 
b. Element number 7 is a stand-alone, fee bearing milestone, not subject to the Desired Endpoint/Outcome, 

Fee Payment Schedule, Fee Bearing Milestones, Government Furnished Services/Items (GFS/I), 
Commitments, or Definitions, as integrated into the PBI Number 3 document. 

  
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.  
15A. NAME AND TITLE OF SIGNER (Type or print) 

 
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)  

D. B. Cartmell, Vice President and CFO 
 

   Cloette B. Reid, Contracting Officer 
 
15B. CONTRACTOR/OFFEROR 

 
15C. DATE SIGNED 

 
16B. UNITED STATES OF AMERICA 

 
16C. DATE SIGNED  

 
Original Signed By 

 
BY 

 
 
Original Signed By  

(Signature of person authorized to sign) 

 
 
12/15/05  

 
 

(Signature of Contracting Officer) 

 
12/15/05 
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10-83) 
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c. This modification does not increase the contract value.  Funding for this PBI fee 
element modification is included in the ceiling price of the existing contract. 

 
2. Contractor will be paid incremental fee in accordance with Contract Clause H.2.   

 
3. This PBI is provided in partial consideration for the Contractor’s requests for equitable 

adjustment submitted under Contractor letters number CH2M-0503352, -0503342, and 
0503385 and all referenced correspondence therein.  Reallocation of fee from the existing 
fee pool to provide for the incremental fee identified below shall be accomplished as part 
of the resolution of those equitable adjustments. 

 
4. Fee Bearing Milestone number 7 follows: 

 
Fee Bearing Milestones 

 
7.  Remote Water Lance (RWL) technology development for hard heel wastes.  

Performance Fee: $500,000. 
 

Retrieve Single-Shell Tank waste in accordance with HFFACO requirements.  
Completion of items ‘a’ and ‘b’ below will entitle Contractor to incremental fee 
payments. 
 
“Demonstrate the Remote Water Lance technology” shall mean operations of the 
RWL utilizing installed retrieval equipment in accordance with the contractor-
approved test plan to retrieve the maximum amount of waste in accordance with the 
HFFACO retrieval requirements.  
 
“Limits of Technology” shall be determined by the Contractor in accordance with 
the Contractor-approved procedure with ORP concurrence that the limits of 
technology have been met in accordance with HFFACO. 
 
“Major Equipment Failure” shall be limited to the Remote Water Lance system.   

 
a. Demonstrate the Remote Water Lance technology in conjunction with existing 

retrieval technology to retrieve to the limits of the technology or major 
equipment failure of the developmental Remote Water Lance.  

 
b. Complete and issue a technology development report for the RWL test, 

operational considerations and future applications.  
 

1. General arrangement diagrams 
2. System description 
3. Cost, schedule and technical performance for the RWL development 

and operations. 
4. Summary of waste removal and residual tank volume including 

calculations. 
5. Retrieval technology performance documentation. 
6. Discuss feasibility/viability of RWL technology, the feasibility of 

further development and estimated for developmental and 
operational costs. 

7. Evaluation of the application and benefit of the technology to the 
removal of tank waste. 

8. Opportunities and recommended actions to refine or develop this or 
related tank waste technologies, based on lessons learned. 
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9. Recommendations for further actions and proposed schedule(s). 
 

The Contractor will earn $500,000 of incremental fee only at completion of milestones ‘a’ 
and ‘b’ above.  No provisional fee will be paid. 
 

5. All other terms and conditions of this contract remain the same. 


